
New Correctional Facility for Women Construction Update for January 6, 
2017 
 
We have completed construction weeks #40 & #41 of the new Correctional Facility for Women 
in Concord; we continue to be on schedule and within budget.  As the outer shell of the building 
is closed in with temporary heat, the HVAC ductwork is placed in what will become the enclosed 
ceiling area.  (pic below).   
Placing concrete block and slabs over cell areas in medium, close, and maximum security 
housing units and the Wellness block continues.  The colder weather necessitates additional 
materials testing.  So far, the concrete tests have been meeting all standards despite the 
unseasonably warm and then extreme cold conditions we’ve had over the last few weeks. 
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